SAMPLE

Facilities Maintanence Engineering (FME)
Cost Performance Report

Performance / Earned Value Report

Directorate Support Group:
Directorate Support SubGroup:

Research & Technology
Research & Technology Program (RTP)

October 2002

SAMPLE

SAMPLE

Page 1 of 1

Performance/Earned Value Graph
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Prior Year Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03
Monthly (x $1,000) Prior Year Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03
BCWS - Plan ($) $100 $200 $200 $200 $200 $200 $200 $200 $200 $200 $200 $200 $200
BCWP - Performance ($) $100 $150 $150 $150
ACWP - Actual ($) $100 $250 $250 $250
ETC - To Go ($) $100 $250 $250 $250 $200 $200 $200 $200 $200 $250 $200 $200 $200
CV - Cost Variance ($) $0 ($100) ($100) ($100)
SV - Schedule Variance ($) $0 ($50) ($50) ($50)
Cumulative (x $1,000) Prior Year Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03
BCWS - Plan ($) $100 $300 $500 $700 $900 $1,100 $1,300 $1,500 $1,700 $1,900 $2,100 $2,300 $2,500
BCWP - Performance ($) $100 $250 $400 $550
ACWP - Actual ($) $100 $350 $600 $850
ETC - To Go ($) $100 $350 $600 $850 $1,050 $1,250 $1,450 $1,650 $1,850 $2,100 $2,300 $2,500 $2,700
CV - Cost Variance ($) $0 ($100) ($200) ($300)
SV - Schedule Variance ($) $0 ($50) ($100) ($150)
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